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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   1650 1937 1777 1904 1917 1867 1875 1782 14709 

3.3 Liquid Argon M&O Estimate   1650 1937 1777 1904 1917 1867 1875 1782 14709 

 3.3.1 Mechanical Liquid Argon M&O    312 430 309 544 458 465 482 458 3458 
 3.3.1.1 Pre-operations and    263 101 35 0 0 0 0 0 399 
 3.3.1.2 Operations   16 186 136 284 221 229 221 221 1514 
 3.3.1.3 Maintenance   33 143 138 261 237 237 261 237 1545 

 3.3.2 Electronic Liquid Argon M&O    1079 1233 1096 924 1008 954 945 945 8184 
 3.3.2.1 Pre operations and Commissioning   747 646 354 0 0 0 0 0 1747 
 3.3.2.2 Operations   305 413 373 495 522 487 483 483 3562 
 3.3.2.3 Maintenance   27 174 369 428 486 467 462 462 2875 

 3.3.3 Beam Test   127 60 106 48 48 48 48 48 534 
 3.3.3.1 FCAL Hadronic Tail Measurement   48 29 28 0 0 0 0 0 105 
 3.3.3.2 Test Beam -  optical links   0 31 31 0 0 0 0 0 61 
 3.3.3.3 Front-end readout commissioning   14 0 0 0 0 0 0 0 14 
 3.3.3.4 Beam test equipment    65 0 48 48 48 48 48 48 354 

 3.3.4 CERN living expenses   102 102 102 102 102 102 102 102 816 
 3.3.4.1 USATLAS operation/maintenance    102 102 102 102 102 102 102 102 816 

 3.3.5 CERN common costs   30 113 163 286 302 298 298 228 1716 
 3.3.5.1 CERN common costs   30 113 163 286 302 298 298 228 1716 
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